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Chairman Schatz, Ranking Member Collins, and Members of the 
Subcommittee: 

I am pleased to be here today to discuss our work on one of the federal 
government’s key disaster recovery programs—the Department of 
Housing and Urban Development’s (HUD) Community Development 
Block Grant Disaster Recovery (CDBG-DR) program. In numerous 
appropriations from fiscal years 1993 to 2019, Congress provided more 
than $90 billion in supplemental appropriations through HUD’s 
Community Development Block Grant (CDBG) program to help affected 
communities recover from disasters.1 Just since 2001, HUD has issued at 
least 100 Federal Register notices linked to these funds. Communities 
use their CDBG-DR grants to address a wide range of unmet recovery 
needs—losses not met with insurance or other forms of assistance, 
including federal disaster assistance—related to housing, infrastructure, 
and economic revitalization.  

HUD is one of approximately 30 federal agencies tasked with helping 
communities respond to, recover from, and mitigate the impacts of 
disasters. The Federal Emergency Management Agency (FEMA) is the 
lead agency, and several national frameworks, such as the National 
Response Framework, National Disaster Recovery Framework, and 
National Mitigation Framework, set a vision for a coordinated federal 
approach.2 However, even with these and other coordinating bodies in 
place, successfully executing these wide-ranging and interrelated disaster 
recovery and mitigation programs is an immense challenge. 

Over the years, questions have been raised about the administration of 
CDBG-DR, including the long life cycle of CDBG-DR grants and grantees’ 
capacity to administer them. For example, as of April 2021, Florida, 
Texas, Puerto Rico, and the U.S. Virgin Islands had spent 5 percent of 
the over $31 billion available to respond to the 2017 hurricanes (Harvey, 
Irma, and Maria). In addition, we and others have noted that HUD has to 
customize grant requirements for each disaster due to a lack of 
permanent statutory authority.      

                                                                                                                  
1The total amount of CDBG-DR appropriations is in nominal dollars. 

2Department of Homeland Security, Federal Emergency Management Agency, National 
Response Framework, Third Edition (Washington, D.C.: June 2016); National Disaster 
Recovery Framework, Second Edition (Washington, D.C.: June 2016); and National 
Mitigation Framework, Second Edition (Washington, D.C.: June 2016).  
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In this statement, I will discuss (1) challenges associated with the lack of 
permanent statutory authority for CDBG-DR and (2) factors to consider 
when weighing the possibility of permanently authorizing CDBG-DR or a 
similar disaster assistance program. In preparing this statement, we relied 
primarily on our March 2019 and May 2021 reports on CDBG-DR and our 
prior work issued between February 2004 and June 2019 identifying 
useful considerations and principles for critical federal policy decisions, 
such as government reorganizations.3 

For our March 2019 report, we conducted a literature search for GAO, 
HUD Office of Inspector General (OIG), and other reports on CDBG-DR 
funds used to recover from the 2005 Gulf Coast hurricanes and Hurricane 
Sandy and reviewed relevant reports. For our March 2019 and May 2021 
reports, we also interviewed HUD officials and the four grantees that 
received the largest CDBG-DR grants to respond to Hurricanes Harvey, 
Irma, and Maria to obtain their perspectives on challenges administering 
the 2017 grants. Our work identifying useful considerations and principles 
for federal policy decisions was based on our observation of efforts to 
reorganize or streamline government and prior work related to disaster 
recovery and resilience. Detailed information on the scope and 
methodology can be found in the issued products cited throughout this 
testimony. 
 
We conducted the work on which this statement is based in accordance 
with generally accepted government auditing standards. Those standards 
require that we plan and perform the audit to obtain sufficient, appropriate 
evidence to provide a reasonable basis for our findings and conclusions 
based on our audit objectives. We believe that the evidence obtained 
provides a reasonable basis for our findings and conclusions based on 
our audit objectives. 

  

                                                                                                                  
3GAO, Disaster Recovery: HUD Should Take Additional Action to Assess Community 
Development Block Grants Fraud Risks, GAO-21-177 (Washington, D.C.: May 5, 2021); 
Disaster Recovery: Better Monitoring of Block Grant Funds Is Needed, GAO-19-232 
(Washington, D.C.: Mar. 25, 2019); Federal Protective Service’s Organizational 
Placement: Considerations for Transition to the DHS Management Directorate, 
GAO-19-605T (Washington, D.C.: June 11, 2019); Fragmentation, Overlap, and 
Duplication: An Evaluation and Management Guide, GAO-15-49SP (Washington, D.C.: 
Apr. 14, 2015); and Combating Terrorism: Evaluation of Selected Characteristics in 
National Strategies Related to Terrorism, GAO-04-408T (Washington, D.C.: Feb. 3, 2004). 

https://www.gao.gov/products/GAO-21-177
https://www.gao.gov/products/GAO-19-232
https://www.gao.gov/products/GAO-19-232
https://www.gao.gov/products/GAO-19-605T
https://www.gao.gov/products/GAO-15-49SP
https://www.gao.gov/products/GAO-04-408T
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Federal agencies can respond to a disaster when effective response and 
recovery are beyond the capabilities of the affected state and local 
governments. In such cases, the Robert T. Stafford Disaster Relief and 
Emergency Assistance Act (Stafford Act) permits the President to declare 
a major disaster in response to a request by the governor of a state or 
territory or by the chief executive of a tribal government.4 Such a 
declaration is the mechanism by which the federal government funds and 
coordinates response and recovery activities. 

Major disaster declarations can trigger a variety of federal response, 
recovery, and resilience-promoting programs and activities involving at 
least 30 federal agencies. Under the National Response Framework, 
which governs any type of federal disaster or emergency response, the 
Department of Homeland Security (DHS) is the federal department with 
primary responsibility for coordinating disaster response.5 Within DHS, 
FEMA has lead responsibility and provides three principal forms of 
funding for disaster recovery—Individual Assistance, Public Assistance, 
and Hazard Mitigation Grants.6 The Small Business Act also authorizes 
the Small Business Administration (SBA) to make direct loans to help 
businesses, nonprofit organizations, homeowners, and renters repair or 
replace property damaged or destroyed in a federally declared disaster. 

                                                                                                                  
442 U.S.C. § 5170. Under the Stafford Act, the governor of a state may request a 
declaration of a major disaster w hen effective response and recovery are beyond the 
capabilities of the state and affected local governments. 42 U.S.C. § 5170. 

5Department of Homeland Security, Federal Emergency Management Agency, National 
Response Framework. The National Response Framework is part of the National 
Preparedness System established in Presidential Policy Directive 8. It is to be used to 
manage any type of disaster or emergency response, regardless of scale, scope, and 
complexity. Specif ically, this framew ork covers actions to save lives, protect property and 
the environment, stabilize communities, and meet basic human needs follow ing an 
incident.  

6The Individual Assistance Program provides f inancial assistance directly to survivors for 
expenses that cannot be met through insurance or low -interest loans, such as temporary 
housing, counseling, unemployment compensation, or medical expenses. The Public 
Assistance Program provides federal disaster grant assistance to state, local, tribal, and 
territorial governments and certain types of nonprofit organizations for debris removal, 
emergency protection, and the restoration of facilities. The Hazard Mitigation Grant 
Program is designed to help communities prepare for and recover from future disasters. It 
funds a w ide range of projects, such as purchasing properties in f lood-prone areas, adding 
shutters to w indow s, and rebuilding culverts in drainage ditches. 

Background 
Overview of Federal 
Disaster Recovery and 
Resilience Programs 
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HUD uses data from FEMA and SBA to make decisions on the amount of 
CDBG-DR funding to allocate to affected communities. 

We have previously identified the rising number of natural disasters and 
increasing reliance on federal assistance as a significant source of federal 
fiscal exposure. In 2013, we included the federal government’s fiscal 
exposure to climate change risks on our High-Risk List.7 Investments in 
disaster resilience are a promising avenue to address the federal fiscal 
exposure because such investments offer the opportunity to reduce the 
overall impact of disasters. However, we have found that the federal 
approach to disaster risk reduction, including investments in disaster 
resilience, has been reactive—revolving around disaster recovery 
efforts—and fragmented.8  
  
Funding disaster resilience in reaction to disasters after they have 
occurred has exacerbated fragmentation across federal programs with 
different timelines and purposes. In turn, this creates challenges for 
nonfederal partners trying to use federal funds in a way that maximizes 
overall risk reduction. For example, following Hurricane Sandy, we found 
that a lack of a strategic approach to disaster resilience may have 
resulted in lower returns on investments or lost opportunities to mitigate 
against known hazards effectively. Specifically, grantees noted that timing 
differences among federal grant programs—some funding was available 
right away, other funding was available months later—contributed to a 
fragmented recovery process and made it difficult for grantees to invest in 
resilience and comprehensively plan to use the federal funds for 
maximum risk reduction.9 
 
                                                                                                                  
7The term fiscal exposure refers to the responsibilities, programs, and activities that may 
either legally commit the federal government to future spending or create the expectation 
for future spending. For the most recent High-Risk List update, see GAO, High-Risk 
Series: Dedicated Leadership Needed to Address Limited Progress on Most High-Risk 
Areas, GAO-21-119SP (Washington, D.C.: Mar. 2, 2021). 

8GAO, Disaster Resilience Framework: Principles for Analyzing Federal Efforts to 
Facilitate and Promote Resilience to Natural Disasters, GAO-20-100SP (Washington, 
D.C.: Oct. 23, 2019). We have defined fragmentation as those circumstances in w hich 
more than one federal agency is involved in the same broad area of national need and 
opportunities exist to improve service delivery. See, for example, GAO, 2019 Annual 
Report: Additional Opportunities to Reduce Fragmentation, Overlap, and Duplication and 
Achieve Billions in Financial Benefits, GAO-19-285SP (Washington, D.C.: May 21, 2019). 

9GAO, Hurricane Sandy: An Investment Strategy Could Help the Federal Government 
Enhance National Resilience for Future Disasters, GAO-15-515 (Washington, D.C.: July 
30, 2015). 

https://www.gao.gov/products/GAO-21-119SP
https://www.gao.gov/products/GAO-20-100SP
https://www.gao.gov/products/GAO-19-285SP
https://www.gao.gov/products/GAO-15-515
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Recognizing the serious effects of natural disasters, including federal 
fiscal exposure they can create, we developed the Disaster Resilience 
Framework in October 2019.10 This framework is intended to support 
analysis of federal opportunities to facilitate and promote resilience to 
natural hazards. It provides a set of high-level principles to help those 
who have responsibility for oversight and management of federal efforts 
to consider actions they might take to increase resilience to natural 
hazards. See appendix I for more information on the framework. 
 
The Housing and Community Development Act of 1974 created the 
CDBG program to develop viable urban communities by providing decent 
housing and a suitable living environment and by expanding economic 
opportunities, principally for low- and moderate-income persons. Program 
funds can be used for housing, economic development, neighborhood 
revitalization, and other community development activities. Because the 
CDBG program already has a mechanism to provide federal funds to 
states and localities, the program is widely viewed as a flexible solution to 
disburse federal funds to address unmet needs in emergency situations.  

When disasters occur, Congress often appropriates additional CDBG 
funding (CDBG-DR) through supplemental appropriations. These 
appropriations often provide HUD the authority to waive or modify many 
of the statutory and regulatory provisions governing the CDBG program, 
thus providing states with greater flexibility and discretion to address 
recovery needs.11 Eligible activities that grantees have undertaken with 
CDBG-DR funds include relocation payments to displaced residents, 
acquisition of damaged properties, rehabilitation of damaged homes and 
public facilities (such as neighborhood centers and roads), and hazard 
mitigation. 

In numerous appropriations from fiscal years 1993 to 2019, Congress 
provided more than $90 billion in CDBG-DR funds to help states recover 
from federal disasters. For example, Congress directed CDBG-DR funds 
toward recovery and rebuilding efforts in the Gulf Coast after Hurricanes 
Katrina, Rita, and Wilma in 2005; in New York after the September 11th 
terrorist attacks in 2001; in North Dakota, South Dakota, and Minnesota 
after the floods in 1997; in Oklahoma City after the 1995 bombing of the 
                                                                                                                  
10GAO-20-100SP. 

11The HUD Secretary may provide w aivers or specif ic alternative requirements if  such 
w aivers are not inconsistent w ith the overall purpose of Title I of the Housing and 
Community Development Act of 1974. The Secretary may not w aive requirements related 
to fair housing, nondiscrimination, labor standards, and the environment.  

History and Administration 
of CDBG-DR 

https://www.gao.gov/products/GAO-20-100SP
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Alfred Murrah Building; in Southern California after the 1994 Northridge 
earthquake; and in Florida after Hurricane Andrew in 1992. As of April 
2021, HUD was overseeing 157 CDBG-DR grants totaling more than $84 
billion. 

HUD’s Office of Community Planning and Development (CPD) 
administers the traditional CDBG program and CDBG-DR funds. Before 
2004, existing CPD staff that administered the traditional CDBG program 
also administered CDBG-DR. In 2004, HUD established the Disaster 
Recovery and Special Issues Division within CPD’s Office of Block Grant 
Assistance to manage large CDBG-DR grantees with allocations of $500 
million or more. CPD field office staff generally manage all other 
grantees.12 

In our March 2019 report on CDBG-DR, we made five recommendations 
to HUD, four of which the agency has implemented.13 These 
recommendations were intended to help HUD improve CDBG-DR 
program management by better assessing grantees’ processes and 
capacity, implementing a comprehensive monitoring plan, and developing 
a workforce plan.  

The recommendation that HUD has not yet implemented is for the agency 
to provide its staff with additional guidance on reviewing the capacity and 
unmet needs assessments that CDBG-DR grantees develop. In February 
2021, HUD provided us with a draft of such guidance, which largely refers 
HUD staff to the associated Federal Register notice but generally does 
not describe how HUD reviewers should evaluate the adequacy of 
capacity and unmet needs assessments. For example, the guidance does 
not clarify how HUD staff could determine whether the number of 
personnel a grantee plans to designate for certain program functions, 
including management and monitoring, is reasonable. See table 1 for the 
status of our March 2019 recommendations. 

 

 

                                                                                                                  
12According to HUD off icials, HUD headquarters staff may assume oversight of grants 
under $500 million if  the grants prove to be high risk. 

13GAO-19-232. 

GAO’s Prior Work on 
CDBG-DR 

https://www.gao.gov/products/GAO-19-232
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Table 1: Status of Recommendations to HUD from GAO-19-232, as of May 2021 

Recommendation Status Description of actions taken 
Develop additional guidance 
for HUD staff to use w hen 
assessing the adequacy of 
grantee capacity and unmet 
needs assessments that 
grantees develop. 

Not 
implemented  

HUD partially agreed w ith the 
recommendation and provided us w ith 
draft guidance in February 2021. We do 
not believe it is specif ic enough to meet 
the intent of our recommendation. 

Develop additional guidance 
for HUD staff to use w hen 
assessing the adequacy of the 
f inancial controls, 
procurement processes, and 
grant management 
procedures that grantees 
develop. 

Implemented HUD partially agreed w ith the 
recommendation and revised its 
checklists for review  of grantees' 
f inancial processes and procedures to 
include specif ic guidance indicating 
examples of acceptable responses and 
documentation that w ould address the 
program requirements.  

Require staff to document the 
basis for their conclusions 
during review s of grantees' 
f inancial processes and 
procedures and capacity and 
unmet needs assessments. 

Implemented HUD agreed w ith the recommendation 
and revised the checklists used for the 
disasters in 2018 and 2019 to require 
grant managers to indicate the basis for 
their conclusions.  

Develop and implement a 
comprehensive monitoring 
plan for the 2017 grants. 

Implemented HUD agreed w ith the recommendation 
and developed a f iscal year 2020 and 
2021 monitoring schedule and strategy 
that described the scope of review  for 
the monitoring visits for the 2017 
grantees. 

Conduct w orkforce planning 
for the Disaster Recovery and 
Special Issues Division to help 
ensure that it has suff icient 
staff w ith appropriate skills 
and competencies to manage 
a grow ing portfolio of grants. 

Implemented HUD agreed w ith the recommendation 
and conducted a w orkload analysis in 
f iscal year 2019, assessing 
organizational functions, w ork products, 
and resources to determine the staff ing 
gaps w ithin the division. As of June 22, 
2020, HUD had hired 28 staff to f ill gaps 
identif ied. 

Source: GAO.  |   GAO-21-569T  

Note: The recommendations in this table are from GAO, Disaster Recovery: Better Monitoring of 
Block Grant Funds Is Needed, GAO-19-232 (Washington, D.C.: Mar. 25, 2019). The actions taken 
are based on analysis of documentation from the Department of Housing and Urban Development 
(HUD). 

In our March 2019 report, we also recommended that Congress consider 
permanently authorizing a disaster assistance program that responds to 
unmet needs in a timely manner rather than continue the ad hoc 
approach taken since 1993. Similarly, as recently as April 2021, the HUD 

https://www.gao.gov/products/GAO-19-232
https://www.gao.gov/products/GAO-19-232
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OIG called on HUD to pursue codification of the CDBG-DR program.14 
Legislation has been proposed over the years that would have 
permanently authorized the CDBG-DR program or a similar program, but 
no proposal has been enacted.15  

Unlike CDBG-DR, other federal disaster assistance programs, such as 
those administered by FEMA and SBA, are permanently authorized and 
activated upon a presidential disaster declaration.16 In our March 2019 
report, we identified a number of challenges that could be linked in part to 
the lack of permanent statutory authority for CDBG-DR, including lags in 
funding and varying requirements.17  

Time lags in accessing funding. As shown in figure 1, it took 154 days 
(or 5 months) after the first appropriation for the 2017 hurricanes for HUD 
to issue the Federal Register notice establishing the grant requirements. 
According to HUD officials, they delayed issuance of the first notice for 
the 2017 hurricanes because they expected a second appropriation and 
wanted to allocate those funds in the same notice.18 After HUD issued the 
Federal Register notice, it took the 2017 grantees over 6 months to 
complete all of the required steps to enter into grant agreements.  

                                                                                                                  
14Department of Housing and Urban Development, Off ice of Inspector General, Review of 
HUD’s Disbursement of Grant Funds Appropriated for Disaster Recovery and Mitigation 
Activities in Puerto Rico, 2019SU008945I (Washington, D.C.: Apr. 20, 2021). 

15Reforming Disaster Recovery Act of 2018, H.R. 4557, 115th Cong. (2018); Reforming 
Disaster Recovery Act of 2019, H.R.3702, 116th Cong. (2019); Reforming Disaster 
Recovery Act, S.2301, 116th Cong. (2019); and Natural Disaster Recovery Program Act of 
2020, H. R. 8949, 116th Cong. (2020). Most recently, the Natural Disaster Recovery 
Program Act of 2021, H.R. 2809, 117th Cong. (2021) w as introduced.  

16SBA also makes disaster loans available w hen it issues a physical disaster declaration 
in response to a timely request by a state governor, based on the occurrence of at least a 
certain minimum amount of physical damage that meets certain tests. SBA can also make 
an economic injury disaster declaration in response to a determination of a natural 
disaster by the Secretary of Agriculture or by relying on a state certif ication that at least 
f ive small business concerns in a disaster area have suffered substantial economic injury 
as a result of the disaster and are in need of f inancial assistance not otherw ise available 
on reasonable terms. 13 C.F.R. § 123.3. 

17GAO-19-232. 

18Because the second appropriation took longer than HUD expected, the February 2018 
notice allocated only the f irst appropriation. 

Permanent Statutory 
Authority Would 
Provide a More 
Consistent 
Framework 

https://www.gao.gov/products/GAO-19-232
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Figure 1: Time It Took HUD to Issue the Initial Federal Register Notice and Enter 
into Grant Agreements for the 2017 Hurricanes 

 
 
Establishing permanent statutory authority would allow for the issuance of 
permanent regulations and require less need for Federal Register notices 
and the use of waivers after each disaster, according to HUD officials. 
They said these changes would allow funds to be available for providing 
assistance sooner. They stressed that for a permanently authorized 
CDBG-DR program to be effective, Congress would need to provide HUD 
the flexibility to waive traditional CDBG statutory requirements and adopt 
alternative requirements to help address recovery needs. Moreover, two 
grantees that we interviewed also suggested that the CDBG-DR process 
could be shortened if there were an established set of rules for states to 
follow instead of waiting months for a new Federal Register notice to be 
published for each allocation. 

Varying requirements. CDBG-DR grant requirements vary from notice to 
notice. Officials from one of the CDBG-DR grantees we interviewed for 
our 2019 report said it was challenging to manage multiple CDBG-DR 
grants, each with different rules. As an example, they noted that 2015 
grant funds could not be used on levees, while funds from other years 
could be used for this purpose. To help manage these different 
requirements, they stated that they must tie each grant to the relevant 
public law in their grant management system. To further ensure 
compliance with the various notices, their legal department prepares a 
new template for the agreement that the state signs with subrecipients for 
each public law. Officials from another 2017 grantee stated that it was 
difficult to build infrastructure for managing current and future CDBG-DR 
funds, as the rules often could be different for each allocation. According 
to HUD officials, the requirements have varied because of differences in 
appropriations language and policies across administrations and changes 
made in response to input from the HUD OIG. 

In addition, a July 2018 HUD OIG report identified 59 duplicative or 
similar requirements in most of the notices that could benefit from a 



 
 
 
 
 
 

Page 10 GAO-21-569T Disaster Block Grants   

permanent framework.19 For example, the following rules or waivers were 
consistently repeated: (1) allowing states to directly administer grants and 
carry out eligible activities, (2) requiring grantees to submit an action plan, 
(3) requiring grantees to review for duplication of benefits, (4) allowing 
states to use subrecipients, and (5) allowing flood buyouts.20 The HUD 
OIG recommended that the Office of Block Grant Assistance work with its 
Office of General Counsel to codify CDBG-DR in regulations.21 HUD 
disagreed with this recommendation, stating that it lacked statutory 
authority to create a permanent CDBG-DR program.22 In commenting on 
the report, HUD stated that congressional direction would be needed for a 
more standard, regulation-governed program. 

Unpredictable timing of CDBG-DR appropriations. In a July 2015 
report on Hurricane Sandy, we found that the unpredictable timing of the 
appropriation for CDBG-DR created challenges for grantees’ recovery 
planning.23 As shown in figure 2, the first CDBG-DR supplemental 
appropriation for the 2005 Gulf Coast hurricanes was enacted 4 months 
after the first of these hurricanes occurred. For Hurricane Sandy in 2012 
and Hurricane Harvey (the first of the 2017 hurricanes), less time elapsed 
between when the hurricane occurred and Congress’s appropriation of 
funds—3 months and 2 weeks, respectively. In contrast, a presidential 
disaster declaration, rather than congressional appropriation, activates 
the provision of funds from FEMA’s Disaster Relief Fund. The SBA 
Disaster Loan Program is also activated by a presidential disaster 

                                                                                                                  
19Department of Housing and Urban Development, Off ice of Inspector General, HUD’s 
Office of Block Grant Assistance Had Not Codified the Community Development Block 
Grant Disaster Recovery Program, 2018-FW-0002 (Fort Worth, TX: July 23, 2018). 

20Flood buyouts refer to the acquisition of property located in a f loodw ay or f loodplain that 
is intended to reduce risk from future f looding. Unlike traditional CDBG funds, grantees 
may use CDBG-DR funds for a buyout program. The purpose is to encourage 
revitalization through uses compatible w ith open space, recreational, and natural 
f loodplain functions; other ecosystem restoration; or w etlands management practices. 

21As previously discussed, the HUD OIG reiterated this recommendation in its April 2021 
report. Department of Housing and Urban Development, Off ice of Inspector General, 
2019SU008945I.  

22HUD further stated that CDBG-DR funds are provided under a series of constantly 
changing appropriation statutes, and that it could not publish regulations that rely on 
statutory w aivers and alternative requirements, as it has not been permanently granted 
authority from Congress to do so. 

23GAO-15-515.  

https://www.gao.gov/products/GAO-15-515


 
 
 
 
 
 

Page 11 GAO-21-569T Disaster Block Grants   

declaration. Congress funds both programs through annual 
appropriations.24 

Figure 2: Time Elapsed between Selected Hurricanes and First Appropriation of 
Community Development Block Grant Disaster Recovery Funds 

 

Based on our prior reviews of CDBG-DR, our body of work on emergency 
management, and our past observations of broader government 
initiatives, such as reorganization efforts, we have identified factors to 
consider when weighing whether and how to permanently authorize a 
program for unmet disaster recovery needs.  

Clarify how the program would fit into the broader federal disaster 
framework. In prior work, we have emphasized the importance of 
articulating a program’s relationship to other programs.25 This is 
particularly important with disaster programs, given the approximately 30 
agencies involved. Therefore, when modifying or developing any new 
disaster assistance program, it will be important to take into account the 
similarities and gaps among existing programs; identify any opportunities 
to fill those gaps; and strategically position the program within an 
organization with a compatible mission and goals.  

CDBG-DR is widely seen as providing flexible grant funds that can 
address certain unmet recovery and resilience needs after other federal 
                                                                                                                  
24After large-scale disasters, Congress frequently provides additional funding for both 
programs through supplemental appropriations. 

25GAO-19-605T. 

Factors to Consider in 
Authorizing a 
Permanent Statutory 
Program for Unmet 
Needs 

https://www.gao.gov/products/GAO-19-605T
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programs have begun providing assistance. It may be helpful to assess 
what those unmet needs have been, whether other existing programs at 
HUD or elsewhere can or should address those needs, and whether the 
program’s role addressing unmet needs would be affected by a 
permanent authorization.  

Careful consideration of any new program’s alignment with other disaster 
recovery and resilience programs may also reduce fragmentation of 
federal efforts. GAO’s National Disaster Resilience Framework states that 
federal efforts can facilitate coordination and promote governance 
approaches that mitigate fragmentation by requiring, or funding, 
mechanisms to enhance the continuity of different efforts across 
jurisdictions.26 For example, joint planning processes across different 
grant programs or resilience focal points with the responsibility and 
authority to oversee integrated risk-reduction processes can enhance 
collaboration. Putting into place agency coordination mechanisms, such 
as between FEMA and HUD, may better position these agencies to 
implement any new effort in a coordinated manner.  

In March 2019, we cited previous work in which we found that CDBG-DR 
grantees faced difficulties coordinating with multiple federal agencies.27 
For example, in July 2015, we found that different disaster response 
programs are initiated at different times, making it challenging for state 
and local officials to determine how to use federal funds in a 
comprehensive manner.28 In response to a survey that we conducted for 
that report, 12 of 13 states and cities reported that navigating the multiple 
funding streams and various regulations was a challenge that affected 
their ability to maximize disaster resilience opportunities. For example, 
state officials we interviewed for that report noted the redundancy of 
some federal requirements for receiving disaster assistance such as the 
duplication of environmental reviews, which are required by both HUD 
and FEMA. 

Clarify the purpose and design the program to address it. In prior 
work, we have stressed the importance of clearly identifying the purpose 
of government initiatives and the particular national problems they are 

                                                                                                                  
26GAO-20-100SP. 

27GAO-19-232. 

28GAO-15-515. 

https://www.gao.gov/products/GAO-20-100SP
https://www.gao.gov/products/GAO-19-232
https://www.gao.gov/products/GAO-15-515
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directed toward.29 In considering whether to permanently authorize a new 
program or modify an existing program to address unmet needs following 
disasters, it may be helpful to identify the purpose and specific goals of 
the effort—what is not working in the current authorizing environment and 
why. The answers depend on the purpose the funds are intended to 
serve. 

Given CDBG-DR’s flexibility as a funding source for unmet needs, greater 
clarity about the program’s purpose could help resolve some 
implementation issues we have previously identified. These issues 
include how much time grantees should have to spend CDBG-DR funds 
and the proportion of funds that should be distributed to renters.  

• In March 2019, we found that once grantees had entered into grant 
agreements with HUD, it could take years for grantees to implement 
activities and expend all of their CDBG-DR funds.30 Since 2015, HUD 
had required that grantees expend their funds within 6 years of 
signing a grant agreement, but we found that some grantees had not 
met this requirement.  

• In March 2019, we also cited previous work in which we found CDBG-
DR funds were not proportionally distributed to renters. In January 
2010, we reported that the proportional damage to rental stock in 
Louisiana and Mississippi after the 2005 Gulf Coast hurricanes was 
generally greater than damage to homeowner units.31 However, 62 
percent of damaged homeowner units received assistance, compared 
to 18 percent of rental units. We recommended that Congress 
consider providing specific direction regarding the distribution of 

                                                                                                                  
29GAO-04-408T. 

30GAO-19-232. 

31GAO, Disaster Assistance: Federal Assistance for Permanent Housing Primarily 
Benefited Homeowners; Opportunities Exist to Better Target Rental Housing Needs, 
GAO-10-17 (Washington, D.C.: Jan. 14, 2010). 

https://www.gao.gov/products/GAO-04-408T
https://www.gao.gov/products/GAO-19-232
https://www.gao.gov/products/GAO-10-17
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disaster-related CDBG housing assistance; however, as of April 2021, 
this issue had not been addressed.32  

Consider the necessary capacity and support infrastructure to 
implement the program. Our prior work has emphasized the importance 
of identifying the resources and investments necessary for government 
initiatives.33 These resources include budgetary requirements, human 
capital needs, and information technology investments. They also include 
necessary mechanisms for oversight to ensure proper use of program 
funds.  

Given our past work on challenges ensuring appropriate use of CDBG-
DR funds, it will be particularly important to consider these issues as part 
of discussions about permanently authorizing CDBG-DR or another 
program for unmet needs. Our prior disaster recovery work found that it 
had been a challenge for state, local, territorial, and tribal grantees and 
federal agencies to build the technical capacity needed to manage large 
grants and ensure appropriate use of funds.34 For example, in March 
2019, we found that grantees had experienced difficulties establishing the 
necessary capacity to manage large CDBG-DR grants.35 These capacity 
challenges might have contributed to the slow expenditure of funds 
mentioned previously.  

                                                                                                                  
32Although Congress has not provided more specif ic direction w ith regard to CDBG-DR 
funds for homeow ners and renters, HUD’s February 2018 and August 2018 Federal 
Register notices provided guidance on how  2017 grantees should direct their CDBG-DR 
funds. For example, the February 2018 Federal Register notice required “each grantee to 
primarily consider and address its unmet housing recovery needs.” See Allocations, 
Common Application, Waivers, and Alternative Requirements for 2017 Disaster 
Community Development Block Grant Disaster Recovery Grantees, 83 Fed. Reg. 5844 
(Feb. 9, 2018) and Allocations, Common Application, Waivers, and Alternative 
Requirements for Community Development Block Grant Disaster Recovery Grantees, 83 
Fed. Reg. 40314 (Aug. 14, 2018). 

33GAO-04-408T. 

34We have a large body of w ork identifying capacity challenges for disaster grantees and 
federal agencies, including FEMA, HUD, and the Department of Transportation. See, for 
example, GAO, Disaster Resilience: FEMA Should Take Additional Steps to Streamline 
Hazard Mitigation Grants and Assess Program Effects, GAO-21-140 (Washington, D.C.: 
Feb. 2, 2021); Disaster Recovery: Recent Disasters Highlight Progress and Challenges, 
GAO-20-183T (Washington, D.C.: Oct. 22, 2019); GAO-19-232; and GAO-15-515. 

35GAO-19-232. 

https://www.gao.gov/products/GAO-04-408T
https://www.gao.gov/products/GAO-21-140
https://www.gao.gov/products/GAO-20-183T
https://www.gao.gov/products/GAO-19-232
https://www.gao.gov/products/GAO-15-515
https://www.gao.gov/products/GAO-19-232
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In addition, in May 2021, we found that CDBG-DR was vulnerable to 
numerous types of risks, including increased financial risks and fraud 
risks.36 Each time Congress appropriates CDBG-DR funds, HUD uses its 
authority to customize grant requirements—essentially creating new 
CDBG-DR programs. HUD officials expressed concern about grantees’ 
capacity to implement increasingly complex CDBG-DR requirements and 
the potential for improper payments. We also identified fraud risks related 
to grantee capacity challenges, and we recommended that HUD 
comprehensively assess fraud risks, including by identifying the inherent 
fraud risks affecting CDBG-DR and examining the suitability of existing 
fraud controls. HUD acknowledged that it had not performed a 
comprehensive fraud risk assessment, but noted several actions it takes 
to minimize risks.37 

In sum, we continue to believe that establishing permanent statutory 
authority for a disaster assistance program that responds to verified 
unmet needs in a timely manner would provide a more consistent 
framework for administering funds going forward. The program could be 
administered either by HUD or another agency that has authority to issue 
associated regulations. Such a statute and regulations could create 
consistent requirements for grantees and specify how the program would 
fit into the federal government’s disaster assistance framework. Any such 
effort would require careful consideration of how the program fits into the 
broader federal disaster framework, its purpose and design, and 
necessary capacity and support infrastructure.  

We continue to monitor the status of the four largest 2017 CDBG-DR 
grantees, including the expenditure of funds. In addition, we have ongoing 
work on how CDBG-DR assists vulnerable populations and on the 
disaster survivor application process and indicators of fraud or abuse in 
CDBG-DR program management. 

Chairman Schatz, Ranking Member Collins, and Members of the 
Subcommittee, this concludes my statement. I would be pleased to 
respond to any questions you may have. 

                                                                                                                  
36GAO-21-177. 

37HUD neither agreed nor disagreed w ith this recommendation and has not yet 
implemented it. HUD stated it took initial steps to create a template for fraud risk 
assessment in 2019, but this effort has been delayed due to the coronavirus pandemic 
and contracting issues. We continue to monitor steps taken to address this 
recommendation. 

 

https://www.gao.gov/products/GAO-21-177
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GAO created the Disaster Resilience Framework to serve as a guide for 
analysis of federal actions to facilitate and promote resilience to natural 
disasters.1 

As shown in figure 3, this framework is organized around three broad, 
overlapping principles and a series of questions that those who provide 
oversight or management of federal efforts can consider when analyzing 
opportunities to enhance their contribution to national disaster resilience. 

Figure 3: Principles of GAO’s Disaster Resilience Framework  

 
 

                                                                                                                  
1GAO, Disaster Resilience Framework: Principles for Analyzing Federal Efforts to 
Facilitate and Promote Resilience to Natural Disasters, GAO-20-100SP (Washington, 
D.C.: Oct. 23, 2019). 

Appendix I: Disaster Resilience Framework 

https://www.gao.gov/products/GAO-20-100SP
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If you or your staff have any questions about this testimony, please 
contact John Pendleton, Director, Financial Markets and Community 
Investment, at (202) 512-8678 or pendletonj@gao.gov. Contact points for 
our Offices of Congressional Relations and Public Affairs may be found 
on the last page of this statement. GAO staff who made key contributions 
to this testimony are Christopher Currie (Director), Paige Smith (Assistant 
Director), Claudia Becker (Assistant Director), Josephine Perez (Analyst 
in Charge), Charlene Calhoon, Peter Choi, Meredith Graves, Tracey King, 
Caryn Kuebler, John McGrail, Joe Maher, Marc Molino, Jennifer 
Schwartz, and Michael Silver. 
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